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1.  Originator 
 
Doug Newman 

2.  Log Date: 
      

04/27/2005 

3.  CCR #: 
     

05-0195 

4. Rev: 
     

5.  Tel: 
 
301-925-0981 

6. Rm #:  
 
3006 

7. Org. 
 
COTS 

8. CCR Title: Allow network connectivity to p2ogp01 and e0ogp01 from NSDI Clearinghouse network.  
 
9. Originator Signature/Date 
  
        Doug Newman  /s/  4/26/2005  

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date: 27th April 
2005  
 

13.  CCR Sponsor Signature/Date 
 
         M. Cristina Bories  /s/  4/27/2005 

14.  Category of Change:  
EDF/Infrastructure 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
Synergy PSR 

18.   CI(s) Affected:OWS HW 

19.  Release Affected by this Change:  
7.04 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
P3 scheduling activity: S5CTOWS056: OWS server machine COTS install and checkout PVC 

23.   Problem:  (use additional Sheets if necessary) 
In order to complete integration testing for capability DOWS the OGC ECHO Adaptor custom component must be able to 
communicate with the NSDI Clearing House network.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Create a p2ogp01u.ecs.nasa.gov external access and open up the following network ports, 
210, 30000, 30001, 30002, 30003 and the following http ports: 2210, 5210, 5555, 6668, 6675. A similar configuration will need to 
exist for the EDC machine, e0opg01. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will not be able to meet integration and PSR schedule for Synergy V 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
PVC integration phase began on March 9th.This issue is blocking the testing of critical DOWS components. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters  /s/  4/27/2005 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


